
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/07/2015

ESTIMATE SUMMARY 10:47:23

CONTID: C19629         ESTIMATE NO: 0002 PROG 2005

PCN: 19629-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 TOP OF MONARCH TO MAYSVILLE PERCENT TIME:

PROJECT NO: NHPP0502-073                  

US 50 TOP OF MONARCH TO MAYSVI

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2015 DATE TIME STARTED 05/06/2015

P.O. BOX 566 DATE LET 03/05/2015 DATE WORK BEGAN 05/06/2015

 DATE AWARDED 03/16/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/06/2015 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 05/06/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,966,126.18 PARTICIPATING $ $ 1,694,281.36

AWARD PROJECT AMT: 4,283,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -44,980.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.28

WORK DAYS

WORK DAYS

49.31%

2,517,370.80

1,694,281.36

1,694,281.36

1,649,301.00

$

$

$

$

2,448,755.38

0.00

2,448,755.38

0.00

2,448,755.38

-64,245.00

0.00

2,384,510.38

0.00

AMOUNT DUE 2,384,510.38 1,649,301.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,649,301.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GUNNISON

  

34.0 TIME ALLOW: 69

ORIG TIME ALLOW: 69
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 16.000

4.000

202-00015  
 

22,042.0020.000

4,408.40

20.000

EACH

1,102.10000

0010 *Removal of Inlet 2.000

14.000

202-00019  
 

15,872.0016.000

13,888.00

16.000

EACH

992.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

644.000

EACH

5.51000

0020 Removal of Curb 8,474.000

2,625.000

202-00201  
 

36,737.6911,099.000

8,688.75

11,099.000

LF  

3.31000

0025 *Removal of Asphalt Mat (Planing) 2,674.000

1,484.000

202-00240  
 

20,790.004,158.000

7,420.00

4,158.000

SY  

5.00000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

137.76000

0035 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

32.000

EACH

33.06000

0040 Embankment Material (Complete In Place) 147.000

0.000

203-00060  
 

5,346.39147.000

0.00

172.800

CY  

36.37000

0045 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

60.000

HOUR

75.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

100.00000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

60.00000
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

250.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

45.00000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5.000

CY  

160.00000

0075 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

5.000

CY  

100.00000

0080 *Erosion Log (12 Inch) 77.000

330.000

208-00002  
 

1,770.45407.000

1,435.50

600.000

LF  

4.35000

0085 *Silt Fence 148.000

0.000

208-00020  
 

316.72148.000

0.00

148.000

LF  

2.14000

0090 *Aggregate Bag 16.000

544.000

208-00035  
 

2,296.00560.000

2,230.40

560.000

LF  

4.10000

0095 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

500.00000

0100 *Concrete Washout Structure 1.000

1.000

208-00045  
 

1,058.022.000

529.01

2.000

EACH

529.01000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

500.00000

0110 Removal and Disposal of Sediment (Labor) 146.000

0.000

208-00103  
 

6,570.00146.000

0.00

146.000

HOUR

45.00000
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 111.000

0.000

208-00105  
 

16,650.00111.000

0.00

111.000

HOUR

150.00000

0120 Sweeping (Sediment Removal) 33.000

7.000

208-00106  
 

6,400.0040.000

1,120.00

40.000

HOUR

160.00000

0125 Erosion Control Supervisor 14.000

21.000

208-00206  
 

4,375.0035.000

2,625.00

69.000

DAY 

125.00000

0130 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

26.000

EACH

1,322.52000

0135 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

12,686.000

LF  

6.05000

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,450.36000

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

6,440.67000

0150 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

3,844.12000

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

8.22000

0160 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,039.201.000

0.00

1.000

L S 

4,039.20000

0165 *Health and Safety Officer 2.000

2.000

250-00110  
 

417.004.000

208.50

4.000

HOUR

104.25000
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Solid Waste Disposal 2.000

2.000

250-00210  
 

1,040.004.000

520.00

4.000

CY  

260.00000

0175 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

160.00000

0180 Aggregate Base Course (Class 6) 577.720

0.000

304-06000  
 

17,331.60577.720

0.00

577.720

TON 

30.00000

0185 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

4,238.000

TON 

17.00000

0190 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

40.000

SY  

125.00000

0195 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

4,972.250

403-34731  
 

387,835.504,972.250

387,835.50

21,822.000

TON 

78.00000

0200 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 4,282.370

10,760.270

403-36721  
 

1,068,027.4415,042.640

763,979.17

15,042.640

TON 

71.00000

0205 Emulsified Asphalt (Slow-Setting) 2,050.000

5,964.000

411-10255  
 

28,049.008,014.000

20,874.00

22,563.000

GAL 

3.50000

0210 Bituminous Slope and Ditch Paving (Asphalt) 0.000

1,069.090

507-00400  
 

133,636.251,069.090

133,636.25

1,069.090

TON 

125.00000

0215 24 Inch Corrugated Steel Pipe 10.000

13.000

603-10240  
 

2,712.1623.000

1,532.96

23.000

LF  

117.92000

0220 30 Inch Corrugated Steel Pipe 3.000

0.000

603-10300  
 

552.243.000

0.00

3.000

LF  

184.08000
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

0.000

LF  

225.93000

0230 *Inlet Type C (5 Foot) 18.000

18.000

604-00305  
 

138,864.6036.000

69,432.30

36.000

EACH

3,857.35000

0235 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

0.000

EACH

600.00000

0240 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

250.000

LF  

3.01000

0245 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

11,099.000

LF  

7.66000

0250 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

140.000

EACH

24.25000

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

36.000

EACH

26.45000

0260 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

1.000

EACH

55.11000

0265 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

1.000

EACH

55.11000

0270 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

204.000

EACH

48.49000

0275 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

7.000

EACH

50.70000



CONTID: C19629         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

111.000

EACH

52.90000

0285 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

114.500

SF  

16.53000

0290 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

174.750

SF  

19.84000

0295 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

11.02000

0300 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

137.76000

0305 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

109.000

LF  

19.84000

0310 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

9.000

EACH

220.42000

0315 *Construction Surveying 0.800

0.000

625-00000  
 

3,980.780.800

0.00

1.000

L S 

4,975.98000

0320 *Mobilization 0.500

0.500

626-00000  
 

224,638.661.000

112,319.33

1.000

L S 

224,638.66000

0325 *Public Information Services 0.400

0.100

626-01000  
 

3,127.210.500

625.44

1.000

L S 

6,254.42000

0330 *Pavement Marking Paint 347.000

1,113.000

627-00001  
 

42,646.601,460.000

32,510.73

2,493.000

GAL 

29.21000
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

831.000

GAL 

76.60000

0340 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

923.500

SF  

20.39000

0345 *Flagging 883.500

1,711.500

630-00000  
 

60,048.302,595.000

39,604.11

3,500.000

HOUR

23.14000

0350 *Traffic Control Inspection 12.000

9.000

630-00007  
 

4,281.6921.000

1,835.01

30.000

DAY 

203.89000

0355 *Traffic Control Management 14.000

21.000

630-00012  
 

21,794.1535.000

13,076.49

69.000

DAY 

622.69000

0360 *Construction Traffic Sign (Panel Size A) 15.500

0.000

630-80341  
 

512.4315.500

0.00

94.000

EACH

33.06000

0365 *Construction Traffic Sign (Panel Size B) 31.500

0.000

630-80342  
 

1,041.3931.500

0.00

63.000

EACH

33.06000

0370 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

7,439.181.500

0.00

3.000

EACH

4,959.45000

0375 *Drum Channelizing Device 15.000

0.000

630-80360  
 

247.9515.000

0.00

30.000

EACH

16.53000

0380 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

110.205.000

0.00

50.000

EACH

22.04000

0385 *Traffic Cone 77.000

0.000

630-80380  
 

84.7077.000

0.00

300.000

EACH

1.10000
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,653.15000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

173,215.000

F A 

1.00000

0400 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

222,783.900

F A 

1.00000

0410 F/A Fuel Cost Adjustment -262.230

0.000

700-70016  
 

-262.23-262.230

0.00

-262.230

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 2,920.960

49,114.890

700-70019  
 

52,035.8552,035.850

49,114.89

52,035.850

F A 

1.00000

0420 F/A On-The-Job Trainee 0.000

522.000

700-70021  
 

522.00522.000

522.00

3,072.000

HOUR

1.00000

0425 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

165,900.960

F A 

1.00000

0430 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 LED Warning Sign System (_Signs) LED Warning Sign 
System (6 Signs)

0.000

0.000

614-10110  
 

0.000.000

0.00

6.000

EACH

4,464.16667

CAT 2,344,978.121,669,971.744,833,583.54CURRENT AMT0200 $ $ $

CAT NO0301 Structure J-12-AA 

0440 *Removal of Asphalt Mat (Planing) (Special) 110.000

0.000

202-00246  
 

10,091.40110.000

0.00

110.000

SY  

91.74000

0445 *Removal of Bridge Railing 33.000

34.000

202-00425  
 

11,002.0767.000

5,583.14

67.000

LF  

164.21000

0450 *Removal of Portions of Present Structure (Class 2) 3.000

2.000

202-00453  
 

2,391.555.000

956.62

5.000

SY  

478.31000

0455 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

944.50000

0460 *Removal of Portions of Present Structure 1.000

1.000

202-00502  
 

4,642.042.000

2,321.02

2.000

CY  

2,321.02000

0465 *Wildlife Biologist 1.000

0.000

240-00000  
 

71.421.000

0.00

20.000

HOUR

71.42000

0470 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

55.55000

0475 *Waterproofing (Membrane) 0.000

136.000

515-00120  
 

3,417.68136.000

3,417.68

136.000

SY  

25.13000

0480 *Concrete Sealer 0.000

33.000

515-00400  
 

1,127.6133.000

1,127.61

33.000

SY  

34.17000
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PCN: 19629-BID    ESTIMATE RUN 07/07/2015

PROJECT: NHPP0502-073                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0301 Structure J-12-AA 

0485 *Concrete Class D (Bridge) (Special) 2.500

2.300

601-03041  
 

7,406.114.800

3,548.76

4.800

CY  

1,542.94000

0490 *Galvanic Anodes (Install Only) 17.000

3.000

601-51007  
 

198.4020.000

29.76

20.000

EACH

9.92000

0495 *Reinforcing Steel (Epoxy Coated) 432.000

431.000

602-00020  
 

2,286.95863.000

1,142.15

863.000

LB  

2.65000

0500 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

185.000

LF  

29.21000

0505 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,093.99000

0510 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

4.000

EACH

1,487.84000

0515 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,248.26000

0520 *Bridge Rail Type 10R 34.000

33.000

606-11010  
 

12,553.1267.000

6,182.88

67.000

LF  

187.36000

0525 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

7.66000

0530 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

55.111.000

0.00

2.000

EACH

55.11000

0535 Concrete Barrier (Temporary) 60.000

0.000

630-80370  
 

2,512.8060.000

0.00

120.000

LF  

41.88000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:23

CUMULATIVE
AMOUNT

CAT NO0301 Structure J-12-AA 

0540 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

11,021.002.000

0.00

2.000

EACH

5,510.50000

CAT 68,777.2624,309.6297,542.64CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0555 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 35,000.000.0035,000.00CURRENT AMT0400 $ $ $

$ 2,448,755.381,694,281.36$4,966,126.18$CURRENT AMTPROJECT TOTAL


